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¢ROSECUTION AND PROGRESS 1-08

1. The physical wark on the project must be compléte; and

2. ‘The Contractor must fummish al) documentation required by the costract aad
requiced by law, 1o allow (he Contracting Agency to process final acceptance of
the contract. The following docuents mustbe recexvedb y the Prcuect Eagineex
prior to establishing a campletion date:
a. Certified Payrolls (Federal-aid Projects)
b. Materal Acceptaace Centification Documents
c. Affidavit of Amounts Paid DBE/MBE/WRBE Pasficipants
d. FHWA 47 (Federal-aid Projecis)
e. Final Contract Vouches Certification

i Suspension of Work

The Engineer may order suspension of all or any part of the work if:

{. Unsuitable weattier and such other condifions beyoad the control of the Contrac-
for (hat prevent satisfactory and tmely performance of the work; ar

2. The Conlractor does not camply with (he contract or the Enginear's orders,
When ardered by (he Engimeer o suspend o resitmie work, the Contractor shall do so

- mmediately-

If the work is suspended for reason (1) stwove, the periad of work stoppage will be
counted as uoworkable days. But if the Engineer believes the Contxactor should have
completed the suspended work hefare the suspension, all or par of the suspension period
may be counted as workiag days. The Engineer will set the number af nuworkable days (or
parts of days) by deciding how long the saspension delayed the entire project.

IF the work is suspended for reasoa (2) above, the periad of work stoppage will be
connted as working days. The lost work fime, however, shall notrelieve the Coatractor from
any contract responsibility.

Ifthe ceofallar an: of the work is sespeaded, delayed, or intemupted
ﬁ)ranumsonﬂg;e periodak time by an actof the Contraciing Ageacy iu the adminisization

of the coniract, Or Oy Taumeto act within the Hme specified io the conbact (or af oo ime

e

N

1X_specinied, withia 3 1easanable amey, (e Yngager will make an adjustment for any
%mmmnmmgpmﬁ) necessarily
15ad by the suspension, 8eigy, ot mterniphon, Howeve, no sqjustiment will be made for
émmpeﬁbmce would have heen suspended,
delayed, or intertupted by any other cause, including the fault or pegligence of the
Confractor, or (2) an equitable zdjustment is provided for or excluded under any other

provision of the contract.
If the Contractor belisves that the performance of the work is suspended, delayed, or

Inferrupied Jof an DACASOGEDIE Periott of e and such suspension, delay, or istegrapion
i 52 = sponsibITy oF e CoMIFSEHT ABeey, Tie Contacior shal Tamediatoly submit
%mmwm
Waﬁ&ﬂ%’mm date the Engineer
feceives the Contractos’ s writfen notice ofpro test. the Contraclorcontendsdamageshave
besn suffered as 2 result of such suspeasion, delay, or iaterroption, the profest shall not be
Alowed unless the protest (stating the amount of damages) is asserted in writing as soon a8
Practicable, buk na fabes than the date of the Cenfractor's signatore an the Final Contract
Vaucher Cenification. The Coalmcm:shallkaep full and complete recosds of the costs and
2ddifional time of such suspensioa, delay, or interruption and shall permit the Engineer ta
bave acces (o those records and any other records as may be deemed necessary by the
Engineer 10 assist in evaluating the profest,

2acn  Waolich Pape 1-71
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The Engineer will determine if an equitable adjustment in cost or time is due a5
provided ia this section, The equitable adjustiment for increace in costs, if due, shall t¢
subjec( to thelimitatio s providedin Section 1-02.4, provided thatao gmﬁtofany kind wiji
be allowed on agy increase in cost pecessacdly cawsed by the suspensian, delay, of)
interruplion. 4
Requiest for extensions of dme will be evalualed in accordance with Section 1-08.4
The Engineer’s determination as to whether an adjustment should be made will ke
final as provided in Sechoa 1-05.1.
i) : No claim by the Contractor uader this clause shafl be allowed unless the Coatrzetars
N e has followed the procedures piovided i this Section and ja Sections {-04.5 and 1-09.1(.3
S i 1-08.7 Mgzintenance During Suspension
i Before and during any saspension (as described ia Section 1-08.6) the Contractar shall 3
protect the work from damage or deterioration. Suspension shall norrelieve the Contrawjr;
[rom anything the conttct requires unless this section siates otherwise. 2
AL 1o expense (o the Contracting Agency, the Conbractor shall provide thraugh the 3
construction area a safe, smooth, and spobstructed roadway for pnblic use dusing suspen-3
sion (as required in Section 1-07.23 or the special provisions). This may iﬂCIUéE 33
remporary roead or detour, 3
If the Engipecr determines that the Contractor failed to pursue the work diligenlly
3 . o before the suspemsion, or failed to comply with (he conbract or oxders, then the Conlractes;
| R shall palatain thetemporacy roadway in wse dnd g suspension. In this case, the Contracier®
B shall bear ibe maintenaoce costs. If the Cantractor fails th maintain he temporacy madway 3
(he Conkracting Agency wilf do ke work and dedect all resulting casts from paymen&sd
o the Contractor. 3
If (he Engioeer determines that tite Contractor has pursued the work dilipeaiy beford
the suspensior, then the Confracting Agency will do the rovtine mainienance work (anf 4
bearits cost). This Coatracling Agency-provided maintenance work wilt include eonly
roufise maiatenance oft
1. The maveled way, suxiliary lanes, shoulders, and detonr serfacs,
2. Roadway dm.mage along and under the fraveled roadway or detour, aad
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% 3. Allbarricades, sigus, andhghuneedaifmdirecungmfﬁctbmughmetempom-
~ roadway ar detour in the constraction area. 3
2 Tte Contractor shall protect and maintain (and bear the costs of doing so) all ethes
E A work in arzas not ased by traffic. R
S s After any suspension dusing which the Conlracting Agency has doaos the rou

& ’ i : maintenance, the Contractos shall acespt the raveled readway or detour as is when wodd
O

resumes. The Coalractor shall make no claim against the Contracting Agency for €%
condition of the oadw ay or detour.

Afer any suspensum the Contractor shall retain all responsibilities the contr )
assigns for repairisg or restoring the roadway, its slopes, and its drainage sysiem 10 i
fequiremeats of the plans,

i-08.8 Extensions of Time

The Contractor shall sabmit any requests for Gime extensions to the Engineer in wri
no Iater than 10 warking days after the delay occurs. The request shall be Lmiled @
change 1 the cotical patl of the Coafrarior s schedule Affiibuiable ko thechange oL ¢
giving rise to the request. To be considered by the Engineer, the cequestshaleBmSllﬂl
detail (as determined by the Engineer) Lo enable the Enginecr to ascertain the Pasis ]
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